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ESTIMATE RUN 04/29/2002

ESTIMATE SUMMARY 14:54:37

CONTID: C12153         ESTIMATE NO: 0016 PROG 1998

PCN: 12153-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50, KANNAH CREEK EAST PERCENT TIME:

PROJECT NO: NH 0501-038                   

KANNAH CREEK, EAST

NAME OF ROAD: 50

PROJECT COUNTIES: MESA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 04/25/2002 DATE TIME STARTED 12/06/2000

556 STRUTHERS AVENUE DATE LET 10/26/2000 DATE WORK BEGAN

 DATE AWARDED 11/16/2000 DATE TIME STOPPED 08/23/2002

 DATE CONTRACT EXECUTED 12/05/2000 DATE ACCEPTED 08/23/2002

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 12/06/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,909,853.49 PARTICIPATING $ $ 1,715,685.45

AWARD PROJECT AMT: 12,585,731.63 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-284,776.34

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -25,735.28

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.83

FIXED COMPLETION DATE

FIXED COMPLETION DATE

84.28%

2,029,712.06

1,715,685.45

1,430,909.11

1,405,173.83

$

$

$

$

10,880,141.43

0.00

10,880,141.43

294,347.86

11,174,489.29

-153,452.12

0.00

11,021,037.17

0.00

AMOUNT DUE 11,021,037.17 1,405,173.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,405,173.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DELTA

506.0 TIME ALLOW: 8/23/2002 ??:??:??

ORIG TIME ALLOW: 7/31/2002 ??:??:??
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PCN: 12153-BID    ESTIMATE RUN 04/29/2002

PROJECT: NH 0501-038                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

82,000.00000 82,000.001.000

0.00

0010 REMOVAL OF STRUCTURE 1.000

0.000

202-00001  
 

1.000

EACH

5,500.00000 5,500.001.000

0.00

0015 *REMOVAL OF PIPE 508.100

0.000

202-00035  
 

531.100

M   

34.00000 17,275.40508.100

0.00

0020 REMOVAL OF DELINEATOR 176.000

0.000

202-00090  
 

176.000

EACH

5.50000 968.00176.000

0.00

0025 *REMOVAL OF ASPHALT MAT 63,901.250

0.000

202-00220  
 

64,234.050

M2  

1.20000 76,681.5063,901.250

0.00

0030 *REMOVAL OF ASPHALT MAT (PLANING) 62,331.000

0.000

202-00240  
 

62,331.000

M2  

1.00000 62,331.0062,331.000

0.00

0035 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 3.000

0.000

202-00500  
 

3.000

EACH

2,000.00000 6,000.003.000

0.00

0040 *REMOVAL OF GROUND SIGN 31.000

0.000

202-00810  
 

32.000

EACH

84.00000 2,604.0031.000

0.00

0045 *REMOVAL OF FENCE 19,402.000

31.000

202-01000  
 

19,433.000

M   

2.50000 48,582.5019,433.000

77.50

0050 *REMOVAL OF GUARDRAIL TYPE 3 3,990.000

0.000

202-01130  
 

3,990.000

M   

11.50000 45,885.003,990.000

0.00

0055 *REMOVAL OF END ANCHORAGE 30.000

0.000

202-01300  
 

30.000

EACH

214.00000 6,420.0030.000

0.00
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PCN: 12153-BID    ESTIMATE RUN 04/29/2002

PROJECT: NH 0501-038                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 REMOVAL OF CATTLE GUARD 1.000

0.000

202-01400  
 

1.000

EACH

525.00000 525.001.000

0.00

0065 *CLEAN CULVERT 3.000

0.000

202-04002  
 

3.000

EACH

1,050.00000 3,150.003.000

0.00

0070 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 511,396.900

2,849.100

203-00060  
 

546,827.000

M3  

4.00000 2,056,984.00514,246.000

11,396.40

0075 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 0.000

0.000

203-00062  
 

0.000

M3  

35.00000 0.000.000

0.00

0080 *MUCK EXCAVATION 4,541.400

0.000

203-00100  
 

4,541.400

M3  

3.00000 13,624.204,541.400

0.00

0085 *BLADING 14.000

0.000

203-01500  
 

14.000

HOUR

140.00000 1,960.0014.000

0.00

0090 *BACKHOE 20.000

0.000

203-01510  
 

20.000

HOUR

131.00000 2,620.0020.000

0.00

0095 *HYDRAULIC EXCAVATOR 37.000

0.000

203-01565  
 

37.000

HOUR

170.00000 6,290.0037.000

0.00

0100 *TRUCK (DUMP) 26.000

0.000

203-01582  
 

26.000

HOUR

83.00000 2,158.0026.000

0.00

0105 *LABORER 15.000

0.000

203-02330  
 

15.000

HOUR

31.00000 465.0015.000

0.00

0110 *STRUCTURE EXCAVATION 1,450.950

0.000

206-00000  
 

2,275.150

M3  

4.70000 6,819.471,450.950

0.00
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PCN: 12153-BID    ESTIMATE RUN 04/29/2002

PROJECT: NH 0501-038                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *STRUCTURE BACKFILL (CLASS 1) 612.000

0.000

206-00100  
 

612.000

M3  

23.00000 14,076.00612.000

0.00

0120 *WETLAND TOPSOIL 40.000

0.000

207-00305  
 

40.000

M3  

17.00000 680.0040.000

0.00

0125 EROSION LOG (SPECIAL) 715.420

0.000

208-00006  
 

3,051.420

M   

10.00000 7,154.20715.420

0.00

0130 RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

1.000

EACH

523.00000 0.000.000

0.00

0135 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

18.000

EACH

260.00000 0.000.000

0.00

0140 *RESET FENCE 30.000

0.000

210-01000  
 

30.000

M   

13.00000 390.0030.000

0.00

0145 *ADJUST GUARDRAIL 0.000

0.000

210-04200  
 

0.000

M   

15.00000 0.000.000

0.00

0150 *SEEDING (NATIVE) 15.030

0.000

212-00006  
 

51.400

HA  

925.00000 13,902.7515.030

0.00

0155 *MULCHING (WEED FREE) 15.030

0.000

213-00003  
 

51.400

HA  

925.00000 13,902.7515.030

0.00

0160 *MULCH TACKIFIER 1,683.000

0.000

213-00061  
 

5,756.000

KG  

3.60000 6,058.801,683.000

0.00

0165 *AGGREGATE BASE COURSE (CLASS 3) 346.730

0.000

304-03000  
 

346.730

T   

6.00000 2,080.38346.730

0.00
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PCN: 12153-BID    ESTIMATE RUN

PROJECT: NH 0501-038                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0165 MATERIAL ALLOWANCE EAST BRADBURY PIT 0.000

0.000T   

1.50000 0.000.000

0.00

0170 *AGGREGATE BASE COURSE (CLASS 6) 49,362.900

10,158.300

304-06000  
 

59,524.710

T   

9.30000 553,547.1659,521.200

94,472.19

0170 MATERIAL ALLOWANCE 2,993.170

-2,993.170T   

4.00000 0.000.000

-11,972.68

0171 ABC (SPEC) CO #2, ADDITION OF LINE ITEM FOR ABC  
(SPECIAL)

1,060.360

0.000

304-09014  
 

1,060.360

T   

14.00000 14,845.041,060.360

0.00

0175 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 288.870

0.000

403-00720  
 

317.670

T   

145.00000 41,886.15288.870

0.00

0180 *HOT BITUMINOUS PAVEMENT (ASPHALT) (3 YEAR WARRANTY) 38,732.570

0.000

403-01000  
 

54,951.870

T   

32.00000 1,239,442.2438,732.570

0.00

0180 MATERIAL ALLOWANCE HBP AGGREGATE 10,674.430

0.000T   

7.81000 83,367.3010,674.430

0.00

0180 MATERIAL ALLOWANCE HBP AGGREGATE 5,325.000

0.000T   

7.81000 41,588.255,325.000

0.00

0185 HOT BITUMINOUS PAVEMENT 3 YEAR WARRANTY 0.000

0.000

403-01001  
 

1.000

L S 

100,000.00000 0.000.000

0.00

0190 *STONE MASTIC ASPHALT 0.000

5,298.960

403-09110  
 

17,430.540

T   

26.00000 137,772.965,298.960

137,772.96

0190 MATERIAL ALLOWANCE SMA AGGREGATE 21,802.000

-5,298.960T   

9.95000 164,205.2516,503.040

-52,724.65
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PCN: 12153-BID    ESTIMATE RUN 04/29/2002

PROJECT: NH 0501-038                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0195 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 8,314.870

30,730.050

403-34801  
 

41,112.150

T   

22.00000 858,988.2439,044.920

676,061.10

0195 MATERIAL ALLOWANCE HBP SX 100 AGGREGATE 24,628.129

-24,628.131T   

7.81000 -0.02-0.002

-192,345.70

0195 MATERIAL ALLOWANCE HBP SX 100 AGGREGATE 3,551.000

-3,551.000T   

7.81000 0.000.000

-27,733.31

0195 MATERIAL ALLOWANCE HBP SX 100 AGGREGATE 0.000

0.000T   

7.81000 0.000.000

0.00

0200 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 0.000

391.740

411-03345  
 

1,297.610

T   

300.00000 117,522.00391.740

117,522.00

0205 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 520.510

2,041.620

411-03352  
 

2,706.210

T   

212.00000 543,171.562,562.130

432,823.44

0210 EMULSIFIED ASPHALT (SLOW-SETTING) 2,744.400

24,402.000

411-10255  
 

38,662.400

L   

0.35000 9,501.2427,146.400

8,540.70

0215 LIQUID ASPHALTIC MATERIAL (MC-70) 0.000

0.000

411-21020  
 

0.000

L   

0.36000 0.000.000

0.00

0220 *GEOTEXTILE (SEPARATOR) (CLASS A) 0.000

0.000

420-00130  
 

0.000

M2  

1.40000 0.000.000

0.00

0225 *GROUTED RIPRAP 30.000

0.000

506-00030  
 

30.000

M3  

139.00000 4,170.0030.000

0.00

0230 *RIPRAP (300 MM) 145.000

0.000

506-00212  
 

145.000

M3  

57.00000 8,265.00145.000

0.00
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PCN: 12153-BID    ESTIMATE RUN 04/29/2002

PROJECT: NH 0501-038                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0235 *RIPRAP (450 MM) 350.000

0.000

506-00218  
 

350.000

M3  

57.00000 19,950.00350.000

0.00

0240 *RIPRAP (750 MM) 257.000

0.000

506-00230  
 

257.000

M3  

57.00000 14,649.00257.000

0.00

0245 *RIPRAP (900 MM) 27.000

0.000

506-00236  
 

27.000

M3  

61.00000 1,647.0027.000

0.00

0250 *CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

12.700

M3  

202.00000 0.000.000

0.00

0255 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

55.030

T   

141.00000 0.000.000

0.00

0260 *CONCRETE CLASS D (BOX CULVERT) 606.000

0.000

601-03030  
 

606.000

M3  

280.00000 169,680.00606.000

0.00

0265 *CONCRETE CLASS D (WALL) 10.400

0.000

601-03050  
 

10.400

M3  

683.00000 7,103.2010.400

0.00

0270 *REINFORCING STEEL 42,289.000

0.000

602-00000  
 

42,289.000

KG  

1.00000 42,289.0042,289.000

0.00

0275 *REINFORCING STEEL (EPOXY COATED) 15,250.000

0.000

602-00020  
 

15,250.000

KG  

1.10000 16,775.0015,250.000

0.00

0280 *450 MM REINFORCED CONCRETE PIPE 538.850

0.000

603-01180  
 

538.850

M   

152.00000 81,905.20538.850

0.00

0285 *600 MM REINFORCED CONCRETE PIPE 998.790

0.000

603-01240  
 

1,016.190

M   

169.00000 168,795.51998.790

0.00
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PCN: 12153-BID    ESTIMATE RUN 04/29/2002

PROJECT: NH 0501-038                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0290 *750 MM REINFORCED CONCRETE PIPE 292.010

0.000

603-01300  
 

292.010

M   

211.00000 61,614.11292.010

0.00

0295 *900 MM REINFORCED CONCRETE PIPE 136.990

0.000

603-01360  
 

136.990

M   

253.00000 34,658.47136.990

0.00

0300 *1050 MM REINFORCED CONCRETE PIPE 167.300

0.000

603-01420  
 

167.300

M   

300.00000 50,190.00167.300

0.00

0305 *1200 MM REINFORCED CONCRETE PIPE 80.200

0.000

603-01480  
 

80.200

M   

328.00000 26,305.6080.200

0.00

0310 *1535X975 MM REINFORCED CONCRETE PIPE ELLIPTICAL 90.000

0.000

603-02480  
 

90.000

M   

474.00000 42,660.0090.000

0.00

0315 *450 MM REINFORCED CONCRETE END SECTION 32.000

0.000

603-05018  
 

32.000

EACH

539.00000 17,248.0032.000

0.00

0320 *600 MM REINFORCED CONCRETE END SECTION 37.000

0.000

603-05024  
 

37.000

EACH

591.00000 21,867.0037.000

0.00

0325 *750 MM REINFORCED CONCRETE END SECTION 12.000

0.000

603-05030  
 

11.000

EACH

861.00000 10,332.0012.000

0.00

0330 *900 MM REINFORCED CONCRETE END SECTION 3.000

0.000

603-05036  
 

3.000

EACH

968.00000 2,904.003.000

0.00

0335 *1200 MM REINFORCED CONCRETE END SECTION 2.000

0.000

603-05048  
 

2.000

EACH

1,260.00000 2,520.002.000

0.00

0340 *600 MM STEEL END SECTION 15.000

0.000

603-30024  
 

16.000

EACH

324.00000 4,860.0015.000

0.00
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PCN: 12153-BID    ESTIMATE RUN 04/29/2002

PROJECT: NH 0501-038                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0345 *750 MM STEEL END SECTION 3.000

0.000

603-30030  
 

3.000

EACH

431.00000 1,293.003.000

0.00

0350 *900 MM STEEL END SECTION 1.000

0.000

603-30036  
 

1.000

EACH

580.00000 580.001.000

0.00

0355 *450 MM PIPE SAFETY END TREATMENT 4.000

0.000

603-33018  
 

4.000

EACH

502.00000 2,008.004.000

0.00

0360 *900 MM PIPE SAFETY END TREATMENT 2.000

0.000

603-33036  
 

2.000

EACH

1,849.00000 3,698.002.000

0.00

0365 *1050 MM PIPE SAFETY END TREATMENT 2.000

0.000

603-33042  
 

2.000

EACH

2,408.00000 4,816.002.000

0.00

0370 *INLET TYPE C (2 M) 15.000

0.000

604-00305  
 

15.000

EACH

1,665.00000 24,975.0015.000

0.00

0375 *INLET TYPE D (2 M) 16.000

0.000

604-00505  
 

17.000

EACH

2,303.00000 36,848.0016.000

0.00

0380 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 973.000

1,341.000

606-00301  
 

2,463.000

M   

47.00000 108,758.002,314.000

63,027.00

0385 *END ANCHORAGE TYPE 3D 7.000

7.000

606-01340  
 

15.000

EACH

400.00000 5,600.0014.000

2,800.00

0390 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 7.000

7.000

606-02001  
 

15.000

EACH

2,968.00000 41,552.0014.000

20,776.00

0395 *END POST 72.000

12.000

607-00005  
 

84.000

EACH

114.00000 9,576.0084.000

1,368.00
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PCN: 12153-BID    ESTIMATE RUN 04/29/2002

PROJECT: NH 0501-038                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0400 *CORNER AND LINE BRACE POST 57.000

9.000

607-00010  
 

66.000

EACH

162.00000 10,692.0066.000

1,458.00

0405 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 19,515.000

546.000

607-01100  
 

20,061.000

M   

5.50000 110,335.5020,061.000

3,003.00

0410 *FENCE (PLASTIC) 869.000

0.000

607-11525  
 

869.000

M   

6.60000 5,735.40869.000

0.00

0415 4.8 METER GATE 1.000

2.000

607-60116  
 

4.000

EACH

225.00000 675.003.000

450.00

0420 6 METER GATE 2.000

0.000

607-60120  
 

2.000

EACH

260.00000 520.002.000

0.00

0425 *4.8 METER CATTLE GUARD 28.000

0.000

611-00016  
 

28.000

EACH

11,000.00000 308,000.0028.000

0.00

0425 MATERIAL ALLOWANCE 1.000

0.000EACH

5,187.07000 5,187.071.000

0.00

0430 *6 METER CATTLE GUARD 2.000

0.000

611-00020  
 

2.000

EACH

13,500.00000 27,000.002.000

0.00

0430 MATERIAL ALLOWANCE 0.000

0.000EACH

4,900.00000 0.000.000

0.00

0435 *7.2 M CATTLE GUARD 2.000

0.000

611-00024  
 

2.000

EACH

17,500.00000 35,000.002.000

0.00

0435 MATERIAL ALLOWANCE 0.000

0.000EACH

5,675.00000 0.000.000

0.00
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PCN: 12153-BID    ESTIMATE RUN 04/29/2002

PROJECT: NH 0501-038                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0440 *9 METER CATTLE GUARD 3.000

0.000

611-00030  
 

3.000

EACH

22,000.00000 66,000.003.000

0.00

0440 MATERIAL ALLOWANCE 0.000

0.000EACH

7,275.00000 0.000.000

0.00

0445 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

358.000

EACH

18.50000 0.000.000

0.00

0450 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

129.000

EACH

21.00000 0.000.000

0.00

0455 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

41.000

M2  

209.00000 0.000.000

0.00

0460 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

23.900

M2  

261.00000 0.000.000

0.00

0465 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

42.000

M   

42.00000 0.000.000

0.00

0470 *STEEL SIGN POST (50 MM ROUND) 0.000

0.000

614-01502  
 

207.750

M   

40.00000 0.000.000

0.00

0475 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

196.600

M   

115.00000 0.000.000

0.00

0480 *BARRICADE (TYPE 3 F-B) 0.000

0.000

614-80312  
 

0.000

EACH

2,617.00000 0.000.000

0.00

0485 *RUMBLE STRIP 0.000

0.000

614-80385  
 

39,815.000

M   

0.41000 0.000.000

0.00
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PCN: 12153-BID    ESTIMATE RUN 04/29/2002

PROJECT: NH 0501-038                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0490 *WEIGH IN MOTION STATION (TYPE 2) 0.000

0.000

614-86722  
 

1.000

L S 

65,000.00000 0.000.000

0.00

0495 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

4.000

EACH

1,450.00000 0.000.000

0.00

0500 *CONSTRUCTION SURVEYING 0.730

0.120

625-00000  
 

1.000

L S 

270,000.00000 229,500.000.850

32,400.00

0505 *CONSTRUCTION SURVEYING (HOURLY) 66.500

0.000

625-00001  
 

66.500

HOUR

105.00000 6,982.5066.500

0.00

0510 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

650,000.00000 650,000.001.000

0.00

0515 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

2,404.000

L   

20.00000 0.000.000

0.00

0520 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

55.000

EACH

74.00000 0.000.000

0.00

0525 *SURVEY MONUMENT (TYPE 3) 1.000

0.000

629-01003  
 

5.000

EACH

159.00000 159.001.000

0.00

0530 *SURVEY MONUMENT (TYPE 6) 0.000

0.000

629-01006  
 

14.000

EACH

88.00000 0.000.000

0.00

0535 *SURVEY MONUMENT (TEMPORARY) 0.000

0.000

629-01300  
 

0.000

EACH

25.00000 0.000.000

0.00

0540 *FLAGGING 13,277.000

1,832.000

630-00000  
 

17,428.500

HOUR

25.00000 377,725.0015,109.000

45,800.00
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PCN: 12153-BID    ESTIMATE RUN 04/29/2002

PROJECT: NH 0501-038                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0545 *TRAFFIC CONTROL SUPERVISOR 248.000

25.000

630-00002  
 

339.000

DAY 

418.00000 114,114.00273.000

10,450.00

0550 *TRAFFIC CONTROL INSPECTION 195.000

10.000

630-00007  
 

235.000

DAY 

157.00000 32,185.00205.000

1,570.00

0555 *FLASHING BEACON (SOLAR) 1.500

1.200

630-80002  
 

3.000

EACH

785.00000 2,119.502.700

942.00

0560 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000

2.400

630-80336  
 

6.000

EACH

314.00000 1,695.605.400

753.60

0565 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000

0.000

630-80337  
 

0.000

EACH

418.00000 0.000.000

0.00

0570 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000

14.400

630-80341  
 

61.000

EACH

104.00000 3,369.6032.400

1,497.60

0575 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.500

38.800

630-80342  
 

99.000

EACH

109.00000 9,515.7087.300

4,229.20

0580 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000

5.600

630-80343  
 

14.000

EACH

115.00000 1,449.0012.600

644.00

0585 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.500

1.200

630-80358  
 

3.000

EACH

523.00000 1,412.102.700

627.60

0590 *PORTABLE MESSAGE SIGN PANEL 527.000

35.000

630-80359  
 

698.000

DAY 

104.00000 58,448.00562.000

3,640.00

0595 *DRUM CHANNELIZING DEVICE 250.000

200.000

630-80360  
 

544.000

EACH

52.00000 23,400.00450.000

10,400.00
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PCN: 12153-BID    ESTIMATE RUN 04/29/2002

PROJECT: NH 0501-038                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0600 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.500

16.400

630-80363  
 

50.000

EACH

57.00000 2,103.3036.900

934.80

0605 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 31.000

24.800

630-80364  
 

125.000

EACH

62.00000 3,459.6055.800

1,537.60

0610 PORTABLE TRAFFIC SPEED MONITOR 0.000

0.000

630-80368  
 

0.000

DAY 

26.00000 0.000.000

0.00

0615 CONCRETE BARRIER (TEMPORARY) 186.500

149.200

630-80370  
 

373.000

M   

90.00000 30,213.00335.700

13,428.00

0620 *TRAFFIC CONE 200.000

160.000

630-80380  
 

400.000

EACH

10.50000 3,780.00360.000

1,680.00

0625 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000

0.800

630-85006  
 

2.000

EACH

2,090.00000 3,762.001.800

1,672.00

0630 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0635 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0640 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0645 F/A OJT PILOT 952.000

0.000

700-70022  
 

952.000

F A 

1.00000 952.00952.000

0.00

0650 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

43,984.590

F A 

1.00000 0.000.000

0.00
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PCN: 12153-BID    ESTIMATE RUN 04/29/2002

PROJECT: NH 0501-038                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0655 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0660 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0665 F/A COMMUNICATION LINES 0.000

0.000

700-70230  
 

0.000

F A 

1.00000 0.000.000

0.00

0715 ADDED ITEM (LUMP SUM)/ CMO #5, SMITH DITCH REVISION 1.000

0.000

900-00014  
 

1.000

L S 

70,000.00000 70,000.001.000

0.00

0720 ADDED ITEM (CUBIC METER)/ PRICE REDUCTION, CONCRETE 
CL. D BOX, CYLINDER SET #2 CO #6

-50.000

0.000

900-00003  
 

-50.000

M3  

44.80000 -2,240.00-50.000

0.00

0725 ABC (CL 3) CO#7, MAINLINE ABC CL. 3 102,477.800

0.000

304-03005  
 

104,089.400

M3  

12.78000 1,309,666.28102,477.800

0.00

0725 MATERIAL ALLOWANCE MAINLINE ABC CL 3 0.000

0.000M3  

4.26000 0.000.000

0.00

0730 ADDED ITEM (EACH)/ PURCHASE WETLAND SEED  CO #8 1.000

0.000

900-00007  
 

1.000

EACH

1,467.00000 1,467.001.000

0.00

0735 EMUL ASPH (PRIME COAT) 133,865.429

33,141.000

411-10300  
 

167,006.429

L   

0.36000 60,122.31167,006.429

11,930.76

0740 REM OF STRUCTURE (SPEC) 1.000

0.000

202-00002  
 

1.000

EACH

1,140.00000 1,140.001.000

0.00

0745 *ADDED ITEM (HOUR)/ CLEAN CULVERTS 17.000

0.000

900-00010  
 

17.000

HOUR

300.00000 5,100.0017.000

0.00
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PCN: 12153-BID    ESTIMATE RUN 04/29/2002

PROJECT: NH 0501-038                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0750 750 MM PIPE SAFETY END TREAT 2.000

0.000

603-33030  
 

2.000

EACH

2,187.00000 4,374.002.000

0.00

0755 INLET SPEC 1.000

0.000

604-19000  
 

1.000

EACH

2,040.00000 2,040.001.000

0.00

0760 ADDED ITEM (EACH)/ MODIFY DROP INLET 3.000

0.000

900-00007  
 

3.000

EACH

2,070.00000 6,210.003.000

0.00

0765 ADDED ITEM (LUMP SUM)/ ADJACENT PROPERTIES CMP 1.000

0.000

900-00014  
 

1.000

L S 

904.48000 904.481.000

0.00

0770 ADDED ITEM (LUMP SUM)/ EROSION BALE REMOVAL 1.000

0.000

900-00014  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0775 ADDED ITEM (METER)/ CSP CULVERT EXTENSIONS 18.500

0.000

900-00012  
 

19.500

M   

240.26000 4,444.8118.500

0.00

0780 ADDED ITEM (LUMP SUM)/ DELETE LONGITUDINAL JOINTS 0.000

0.000

900-00014  
 

-1.000

L S 

625.00000 0.000.000

0.00

0785 ADDED ITEM (EACH)/ CATTLEGUARD MODIFICATIONS 0.000

0.000

900-00007  
 

25.000

EACH

400.00000 0.000.000

0.00

0790 ADDED ITEM (LUMP SUM)/ 4.8M CATTLEGUARD MATERIALS 0.000

0.000

900-00014  
 

1.000

L S 

8,487.88000 0.000.000

0.00

0800 ADDED ITEM (LUMP SUM)/ RELOCATE & ADD WB WIM 0.000

0.000

900-00014  
 

1.000

L S 

5,000.00000 0.000.000

0.00

0805 ADDED ITEM (LUMP SUM)/ PURCHASE EROSION LOGS 0.000

0.000

900-00014  
 

1.000

L S 

4,959.38000 0.000.000

0.00
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PCN: 12153-BID    ESTIMATE RUN 04/29/2002

PROJECT: NH 0501-038                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0810 ADDED ITEM (LUMP SUM)/ WIDEN HOLTON COURT APPROACH 0.000

0.000

900-00014  
 

1.000

L S 

13,000.00000 0.000.000

0.00

CAT 10,952,736.161,430,909.1112,688,100.39CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE BID ITEMS 

0675 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00500  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0680 *STRUCTURE EXCAVATION 1,243.000

0.000

206-00000  
 

1,243.000

M3  

4.70000 5,842.101,243.000

0.00

0685 *STRUCTURE BACKFILL (CLASS 1) 376.000

0.000

206-00100  
 

376.000

M3  

23.00000 8,648.00376.000

0.00

0690 *CONCRETE CLASS D (BOX CULVERT) 411.000

0.000

601-03030  
 

411.000

M3  

280.00000 115,080.00411.000

0.00

0695 *REINFORCING STEEL 40,581.000

0.000

602-00000  
 

40,581.000

KG  

1.00000 40,581.0040,581.000

0.00

CAT 172,151.100.00172,151.10CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0700 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

24,500.00000 24,500.001.000

0.00

0705 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

23,500.00000 23,500.001.000

0.00

0710 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,602.00000 1,602.001.000

0.00

CAT 49,602.000.0049,602.00CURRENT AMT0400 $ $ $

$11,174,489.261,430,909.11$12,909,853.49$CURRENT AMTPROJECT TOTAL


